
ASSIGNMENT 1

Textbook Assignment: “Construction Support,” chapter 1, and “Drawings and Specifications,”
chapter 2.

1-1. The ABFC system was developed to
provide support facilities to constantly
changing tactical and strategic
situations.

1. True
2. False

1-2. Which of the following publications is
a detailed, itemized line-item printout
of the material in each ABFC?

1. NAVFAC P-405
2. OPNAV 41P3B
3. NAVFAC P-437
4. NAVFAC P-72

1-3. Which of the following publications is
the basic document that identifies the
structures and supporting utilities of
the ABFC system?

1. NAVFAC P-405
2. OPNAV 41P3B
3. NAVFAC P-437
4. NAVFAC P-72

1-4. What Facilities Planning Guide gives
you planning information, such as crew
size, man-hours, land area, and fuel?

1. NAVFAC P-437, Vol. I, part III
2. NAVFAC P-437, Vol. II
3. NAVFAC P-72, Vol. II
4. NAVFAC P-72, Vol. I

1-5. Which of the following ABFC series
provides the facility code for an
electrical power plant?

1. 200
2. 700
3. 800
4.  900

1-6. The Construction Electrician Oriented
Assemblies are grouped into which of
the following numbered groupings?

1. 10,000 - 19,999
2. 20,000 - 29,999
3. 30,000 - 39,999
4. 40,000 - 49,999

1-7. Verification of stock numbers is
automatically done when components,
facilities, or assemblies are ordered.

1. True
2. False

1-8. The facility 811 10R of the
mobilization component P25 has two
fuel tanks for two 200 kW generators.

1. True
2. False

1-9. Which of the following time frames is
the duration of the construction
standard classified as temporary?

1. less than 6 months
2. 6 to 60 months
3. 61 to 65 months
4. 66 to 70 months
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1-10.Days of construction duration are
based on job requirements, optimum
construction crew size, and full-
material availability.

1. True
2. False

1-11.An assembly designated code “N” is
suitable for which of the following
temperate zones?

1. North
2. Tropical
3. South
4. Arctic

1-12. Which of the following facility
recoverability codes indicate a total
recoverability?

1. A
2. B
3. C
4. D

1-1 3. Trench-excavated materials must NOT
be stored closer than which of the
following minimum distances from the
excavated trench edge?

1. 10 feet
2. 2 feet
3. 6 feet
4. 4 feet

1-14. When exiting or entering an excavated
trench 4 feet or deeper, which of the
following methods should be used?

1. Ladder
2. Stairway
3. Hoist
4. All of the above

1-15.Trenches of soft material must be
shored if the depth exceeds what
minimum depth?

1. 8 feet
2. 6 feet
3. 5 feet
4. 4 feet

1-16. Which of the following features should
you be concerned with when
determining the angle of slope or the
material required for safe trench
shoring?

1. Physical condition of the crew
2. Depth or cut of the trench
3. Anticipated changes in material

from exposure to air, sun, and water
4. Both 2 and 3 above

1-17.The project package is the collection of
all information required to plan,
schedule, monitor, and execute the
project.

1. True
2. False

1-18. Which of the following elements is the
most critical part of the project
package?

1. Field change documentation
2. Project history package
3. Project planning package
4. Inspection reports and material

availability supply documentation

1-19. After the regiment divides the project
into master activities and assigns the
project to the battalion, the battalion
breaks down the project into
construction activities.

1. True
2. False
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1-20.Network analysis is used for which of
the following purposes?

1. As a management tool
2. As a method of planning
3. As a method of controlling a project
4. All of the above

1-21. As a management tool of network
analysis, what advantage is there in
seeing the interdependencies between
events and the overall project?

1. Time restraints are easily adjustable
to permit changes in the plan

2. Prevents unrealistic or superficial
planning

3. Both 1 and 2 above
4. Enables the crew to complete the

project on schedule

1-22. The identification of which of the
following events is useful if the project
completion date has to be advanced?

1. Critical path
2. Manpower scheduling
3. Material scheduling
4. Equipment scheduling

1-23.Which of the following disadvantages
is common in network analysis of large
projects?

1. Requirement for a computer
2. Chance for error is high when

manually attempting to calculate
events

3. Needs to be revised daily
4. Difficult to follow project progress
on a day-to-day basis

1-24. Who is responsible for project
planning?

1. Project crew leader
2. Project crew
3. Planning and estimating department
4. Project manager

1-25. Timekeeping and labor reporting are
only important to NCF units.

1. True
2. False

1-26. Labor accounting records are
mandatory for man-hours spent on
various project functions.

1. True
2. False

1-27.The accountability for labor expended
includes work performed by which of
the following personnel?

1. Military
2. Civilian
3. Both 1 and 2 above

1-28.Quality control serves which of the
following purposes?

1. Prevents discrepancies
2. Ensures the quality of workmanship
3. Ensures material meets specification

requirements
4. All of the above

1-29. Who has responsibility for the quality
of the construction project?

1. Crew leader only
2. The chain of command only
3. Crew leader and the chain of
command
4. Project supervisor
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Figure 1A

IN ANSWERING QUESTIONS 1-30
THROUGH 1-34, REFER TO FIGURE 1A,
AND SELECT THE STEP THAT IS
DESCRIBED IN THE QUESTION.

4. D

1-34. In what quality control development
step would you judge that the work is
being performed according to
specifications?

1. A
2. B
3. C

A. Personnel awareness 1-33.In what quality control development
B. Construction methods
C. Quality control measures about critical measurements and

step would you brief all crew members

D.  Work evaluation inspection items?
E. Training and equipment requirements

1-30. In what quality control development
step would you address special
requirements, such as training,
hazardous material, or personnel safety
protection?

1. B
2. C
3. D
4. E

1. A
2. B
3. C
4. D

1-31.In what quality control development
step would you address concerns about
project impact on equipment, tools,
materials, labor, training, and safety
requirements?

1. A
2. B
3. D
4. E

1-35. Who has the final approving author-i
for NCF project field changes?

1. Quality control department
2. Quality control chief
3. Quality control officer
4. Resident officer in charge of

construction
1-36.Tight work schedules and adverse

working conditions are acceptable
reasons for relaxation of safety
standards.

1. True
2. False

1-32. In what quality control development
step would you address specialized
training and special qualifications?

1-37. Project concepts are normally
developed by which of the following
activity/activities?

1. A 1. NAVFACENGCOM
2. B 2. Local activities
3. C 3. Engineering Field Divisions
4. E 4 COMSECOND/COMTHIRD NCB
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1-38.For which of the following reasons
is/are supporting documentation for a
construction project forwarded to
NAVFACENGCOM?

1. Requirement validation
2. Technical adequacy of the design
3. Reasonable cost estimate
4. All of the above

1-39.Project activity quantities provide the
basis for preparing which of the
following estimates?

1. Material
2. Equipment
3. Manpower
4. All of the above

1-40. Which of the following information is
NOT provided on a project bill of
material statement?

1. Project stock numbers
2. Material quantities and line items
3. Identification of the location of

where the material will be used
4. Description, vendor’s name, and

cost

1-41. Which of the following items contains
a precise statement of quantities of
material, equipment, and manpower
required to construct a given project?

1. Activity estimate
2. Bill of material
3. Detailed estimate
4. Master activity

1-43. Construction drawings are the main
basis for defining the required
activities, measuring the quantities of
material, and making accurate
estimates.

1. True
2. False

1-44.Building projects are broadly divided
into how many major phases?

1. One
2. Two
3. Three
4. Four

THIS SPACE LEFT BLANK
INTENTIONALLY.

1-42.The specifications are arranged in the
sequence in which the project will
progress.

1. True
2. False
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A. Working
B .  S h o p
C. Presentation
D. Preliminary
E .  A s  b u i l t

Figure 1B

IN ANSWERING QUESTIONS 1-45
THROUGH 1-49, REFER TO FIGURE 1B,
AND SELECT THE DRAWING THAT IS
DESCRIBED IN THE QUESTION.

1-45.What drawing is prepared during the
design phase?

1. A
2. B
3. C
4. D

1-46. What drawing shows the proposed
building or facility in an attractive
setting?

1. A
2. B
3. C
4. E

1-47. What drawing is developed after
approval has been given for
construction?

1. A
2. B
3. C
4. D

1-48.What drawing is supplied by
manufacturers to show fabrication of
building parts?

1. A
2. B
3. D
4. E
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1-49. What drawing provides marked prints
that indicate any construction
deviations?

1. A
2. B
3. D
4. E

1-50. The drawing index is commonly
divided into how many categories?

1. 10
2. 8
3. 6
4. 4

A. Border
B. Main object
C. Trim
D. Dimension
E. Broken
F. Equipment

G. Extension
H. Symbol section
I. Center
J. Section
K. Invisible

Figure 1C

IN ANSWERING QUESTIONS 1-51
THROUGH 1-61, REFER TO FIGURE 1 C,
AND SELECT THE TYPE OF LINE
DESCRIBED BY THE QUESTION.

1-5 1. What construction drawing line is a
light, continuous line along which the
tracing is trimmed to square the sheet?

1. A
2. B
3. C
4. D

1-52. What construction drawing line is a
heavy, continuous line that outlines the
drawing?

1. A
2. B
3. C
4. D



1-53. What construction drawing line
outlines the main wall lines on plans
and sections?

1. A
2. B
3. C
4. D

1-54. What construction drawing line is
drawn between extension lines with an
arrowhead on each end?

1. A
2. B
3. C
4. D

1-55. What construction drawing line
extends out from the edge or the point
at which the dimension is to be
determined?

1. E
2. F
3. G
4. H

1-56. What construction drawing line is a
light, continuous, unbroken line used
to show the location of transformers,
panels, etc.?

1. E
2. F
3. G
4. H

1-57. What construction drawing line is used
to shade surfaces shown on a drawing
and by these means indicate the
material used?

1. E
2. F
3. G
4. H

1-58. What construction drawing line is used
in detailed drawings where only a
section of the object is to be shown?

1. E
2. G
3. H
4. J

1-59. What construction drawing line is used
to indicate an edge(s) that is/are hidden
under some other part of the structure?

1. E
2. I
3. J
4. K

1-60. What construction drawing line is
made up of alternating long and short
dashes and is used to indicate the
middle of an object?

1. E
2. I
3. J
4. K

1-61. What construction drawing line has
arrowheads at each end that point in
the direction in which the section is to
be taken?

1. E
2. I
3. J
4. K

1-62. Where on a drawing would you find
the meaning of any nonstandard
symbol(s)?

1. Title block
2. Legend
3. Notes
4. Bill of material
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1-63. Which of the following drawing scales
is most commonly used to draw floor
plans and elevations of construction
projects?

1. 1 inch = 1 foot
2. l/2 inch = 1 foot
3. l/4 inch = 1 foot
4. l/8 inch = 1 foot
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